APPENDIX B: PRODUCTION SUMMARY

CURNAMONA MT PROJECT										
11-25-08	Mob Adelaide–Hawker									
11-26-08	Mob Hawker – Wooltana station									
11-27-08	Parallel sensor test									
DATE	**DESCRIPTION**	**SITES – Part I**							**Total Sites Day**	**Total Sites**
11-28-08	Setup	BC20	BC21	BC22					0	0
11-29-08	Setup	BC17	BC18	BC19					0	0
11-30-08	Setup	BC14	BC15	BC16					0	0
12-1-08	Setup	BC11	BC12	BC13						
	Read	**BC20**	**BC21**	**BC22**					3	3
12-2-08	Setup	BC08	BC09	BC10						
	Read	**BC17**	**BC18**	**BC19**					3	6
12-3-08	Setup	BC23	BC24	BC25						
	Read	**BC14**	**BC15**	**BC16**					3	9
12-4-08	Setup	BC04	BC05	BC06	BC07					
	Read	**BC11**	**BC12**	**BC13**					3	12
12-5-08	Setup	BC01	BC02	BC03						
	Read	**BC08**	**BC09**	**BC10**					3	15
12-6-08	Read	**BC23**	**BC24**	**BC25**					3	18
12-7-08	Stand by day (Weather)								0	18
12-8-08	Read	**BC07**	**BC06**	**BC05**	**BC04**	**BC03**	**BC02**	**BC01**	6	24
12-9-08	Setup	BC04R	BC05						0	24
12-10-08	Stand by day (Weather)								0	24
12-11-08	Stand by day (Weather)								0	24
12-12-08	Stand by day (Weather)								0	24
		TOTAL SITES RECORDED (partial)							24	
		STAND BY DAY – weather (partial)							4	
		MOBILIZATION DAYS (Partial)							2	
		SURVEY DAYS (Partial)							12	

CURNAMONA MT PROJECT										
DATE	**DESCRIPTION**	**SITES – Part I**							**Total Sites Day**	**Total Sites**
12-13-08	Read	**BC04R**	BC05						1	25
12-14-08	Clean/Pack gear/Mob Wooltana (SA) – Broken Hill (NSW)								0	25
12-15-08	Mob Broken Hill (NSW) – Coonabarabran (NSW)								0	25
12-16-08	Mob Coonabarabran (NSW) – Brisbane (QLD)								0	25
DATE	**DESCRIPTION**	**SITES – Part II**							**Total Sites Day**	**Total Sites**
01-19-09	Mob Brisbane (QLD) – Gilgandra (NSW)									
01-20-09	Mob Gilgandra (NSW) – Peterborough (SA)									
01-21-09	Mob Peterborough (SA) – Moolawatana station (SA) and Parallel Sensor Test 2									
01-22-09	Setup	BC23R	BC24R	BC25R					0	25
01-23-09	Acquisition								0	25
01-24-09	Read	**BC23R**	**BC24R**	**BC25R**					3	25
01-25-09	Mob Moolawatana Station (SA) – Cobar (NSW)								0	25
01-26-09	Mob Cobar (NSW) – Oman Ama (QLD)								0	25
01-27-09	Mob Oman Ama (QLD) – Brisbane (QLD)								0	25
		TOTAL SITES RECORDED							25	
		STAND BY DAY - weather							4	
		MOBILIZATION DAYS							5 + 5	
		SURVEY DAYS							16.5	

Legend:

BC12	Site read
BC4	Site to be reacquired due to equipment
BC23	Site to be reacquired to confirm results