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APPENDIX B: PRODUCTION SUMMARY

CURNAMONA MT PROJECT
11-25-08 | Mob Adelaide—Hawker
11-26-08 | Mob Hawker — Wooltana station
11-27-08 | Parallel sensor test
Total Total
DATE |DESCRIPTION SITES — Part | Sites .
Sites
Day
11-28-08 Setup BC20 BC21 BC22 0 0
11-29-08 Setup BC17 BC18 BC19 0 0
11-30-08 Setup BC14 BC15 BC16 0 0
Setup BC11 BC12 BC13
12-1-08
Read BC20 BC21 BC22 3 3
Setup BCO08 BCO09 BC10
12-2-08
Read BC17 BC18 BC19 3 6
Setup BC23 BC24 BC25
12-3-08
Read BC14 BC15 BC16 3 9
Setup BC04 BCO05 BCO06 BCO7
12-4-08
Read BC11 BC12 BC13 3 12
Setup BCO1 BCO02 BCO03
12-5-08
Read BCO08 BC09 BC10 3 15
12-6-08 Read BC23 BC24 BC25 3 18
12-7-08 | Stand by day (Weather) 0 18
12-8-08 Read BCO07 BCO06 BCO05 BC04 BCO03 BCO02 BCO1 6 24
12-9-08 Setup BCO4R BCO5 0 24
12-10-08 | Stand by day (Weather) 0 24
12-11-08 | Stand by day (Weather) 0 24
12-12-08 | Stand by day (Weather) 0 24
TOTAL SITES RECORDED (partial) 24
STAND BY DAY — weather (partial) 4
MOBILIZATION DAYS (Partial) 2
SURVEY DAYS (Partial) 12
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CURNAMONA MT PROJECT
Vel Total
DATE |DESCRIPTION SITES - Part | Sites .
Sites
Day
12-13-08 Read BCO4R BCO05 1 25
12-14-08 | Clean/Pack gear/Mob Wooltana (SA) — Broken Hill (NSW) 0 25
12-15-08 [ Mob Broken Hill (NSW) — Coonabarabran (NSW) 0 25
12-16-08 | Mob Coonabarabran (NSW) — Brisbane (QLD) 0 25
Vel Total
DATE |DESCRIPTION SITES — Part Il Sites -
Sites
Day
01-19-09 | Mob Brisbane (QLD) — Gilgandra (NSW)
01-20-09 | Mob Gilgandra (NSW) — Peterborough (SA)
01-21-09 | Mob Peterborough (SA) — Moolawatana station (SA) and Parallel Sensor Test 2
01-22-09 Setup BC23R | BC24R | BC25R 0 25
01-23-09 | Acquisition 0 25
01-24-09 Read BC23R | BC24R | BC25R 3 25
01-25-09 | Mob Moolawatana Station (SA) — Cobar (NSW) 0 25
01-26-09 | Mob Cobar (NSW) — Oman Ama (QLD) 0 25
01-27-09 | Mob Oman Ama (QLD) — Brisbane (QLD) 0 25
TOTAL SITES RECORDED 25
STAND BY DAY - weather 4
MOBILIZATION DAYS 5+5
SURVEY DAYS 16.5

Legend:
BC12 Site read
BC4 Site to be reacquired due to equipment
BC23 Site to be reacquired to confirm results
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